

# COTAFER

Task Name	Aug-16	Aug-17
edit dashboard compress sass to compress css install git	1:00pm to 3:20Pm	
panel dashboard	3:30pm to 5:00pm	
edit panel dashboard-compress css js		1:00pm to 5:00pm
media screen dashboard		
edit panel dashboard- learn how to use git		
learn ho to use bibuket git		
edit item in dashboard and how to use sass compress		
	Aug-23	Aug-24
	absent	
cotafer-panel-dashboard		1:00pm to 5:00pm
update-cotafer-dashboard		1:00pm to 5:00pm
edit-rigister-extranet		
edit-login-extranet		
	Aug-30	Aug-31
cotafer-prepair-room and ui-kits	1:00pm to 5:00pm	
ui-kits		1:00pm to 5:00pm
ui-kits		
ui-kits		
ui-kits		
	Sep-06	Sep-07
ui-kits	1:00pm to 5:00pm	
ui-kits		1:00pm to 5:00pm
ui-kits		
ui-kits		
ui-kits		
	Sep-13	Sep-14
booking-page	1:00pm to 5:00pm	
booking-page		1:00pm to 5:00pm
booking-page		
Promotion-page		
	Sep-20	Sep-21
Promotion-page	1:00pm to 5:00pm	
Promotion-page		1:00pm to 5:00pm
Promotion-page		
Promotion-page		
	Sep-27	Sep-28
Rating-page	1:00pm to 5:00pm	
Rating-page		1:00pm to 5:00pm

Oct-04		Oct-05
message-page	1:00pm to 5:00pm	
message-page		1:00pm to 3:00pm
Promotion-page		

Aug-18	Aug-19	Aug-20
1:00pm to 5:00pm		
	1:00pm to 5:00pm	
		8:00am to 12:00pm
		1:00pm to 5:00pm
Aug-25	Aug-26	Aug-27
1:00pm to 5:00pm		
	1:00pm to 5:00pm	
		1:00pm to 5:00pm
Sep-01	Sep-02	Sep-03
1:00pm to 5:00pm		
	1:00pm to 5:00pm	
		1:00pm to 5:00pm
Sep-08	Sep-09	Sep-10
1:00pm to 5:00pm		
	1:00pm to 5:00pm	
		1:00pm to 5:00pm
Sep-15	Sep-16	Sep-17
1:00pm to 5:00pm		
	1:00pm to 5:00pm	absent
Sep-22	Sep-23	Sep-24
1:00pm to 5:00pm		
	1:00pm to 5:00pm	absent
Sep-29	Sep-30	Oct-01

Holiday		
	Holiday	
		Holiday
Oct-06	Oct-07	Oct-01
1:00pm to 5:00pm		
	absent	